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INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) [] Quarter 3 (Jul 1 — Sep 30)

[] other: [] Quarter 2 (Apr 1 — Jun 30) X Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Understanding and Complying with Storm Water Mitigation Guidelines from the EPA 0092-13-03

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Qian Liao Jeff Horsfall 8/14/2012

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
414-229-4228 608-243-5993 2/13/2014

Email Address Email Address Current End Date (m/d/yyyy)
liao@uwm.edu Jeffrey.Horsfall@dot.wi.gov 12/13/2015

Project Schedule Status (check one)
[] on Schedule [X] On Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$74,998.00 $5,200.00 $56,304.00 75% 80%

Project Description

The overall objective of the proposed research is to design and conduct field sampling experiments to monitor the
concentration of sediment, turbidity and other associated pollutant in stormwater runoff at selected WisDOT constructions
sites representing different stormwater runoff characteristics, e.g., urban vs. rural. The research will also evaluate the
effectiveness of various best management practices that control erosion and sediment discharge based on quantitative
measures, i.e., the turbidity level. Date collected and analyzed will be applied to establish appropriate stormwater runoff
monitoring protocols for WisDOT construction projects that can comply with the recently established Effluent Limitation
Guidelines (ELGs) by EPA. We will also communicate the research results with WisDOT for future implementation.
Specifically, the proposed study will address the following objectives.

* We will review the technical details of the EPA ELGs, design sample collection and measurement procedures.

» We will identify on-going WisDOT construction sites for monitoring implementations, Site selected shall be
representative of various soil type, disturbed area, hydrological conditions, and erosion control BMPs.

* For each selected site, we will determine sampling frequencies based on the magnitude (return period) and duration of
precipitation events. We will select sampling locations where water enters the construction site, at pre-treatment, at post-
treatment and leaving the construction site (discharging points).

» Based on sampling results, we will determine the range of the effectiveness of different erosion control devices (BMP’s)
in minimizing the TSS and turbidity level.

+ We will also monitor the change of turbidity level of the nearby receiving water bodies, including streams and rivers or
stormwater drainage systems, on both the upstream and downstream side of the construction site.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

Following discussions in the meeting with POC on Nov 14, 2014, we have fabricated 6 replicates of the automated
stormwater sampling sensor systems for the Spring melting events and the following summer storm events. The senors
were calibrated with standard solutions.

We contacted several local DOT offices for construction projects and identified the following candidate sites: (1) Highway
441 at Appleton (2) STH 67 and 194 at Oconomowoc (3) US 50 and US 12 in the Walworth county. We have made on
site survey on site (3) and identified several sampling locations.

Anticipated Work Next Quarter




We will visit site (1) and (2) and conduct field surveys. We will also identify 3 more sites including those represent the
sandy central plain area, and the northern highlands.

Circumstances Affecting Project or Budget
N/A

Attach / Insert Gantt Chart and Other Project Documentation

Task 2012 2013 2014 2015
4 1 2 3 4 1 2 3 4 1 2 3 4

1. Literature Review

2. Work plan development

3. Work plan execution and
data collection/analysis

4. Final Report

(*enter text)
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